DECISIONS AND ACTIONS LOG

Project Name: Mendon Police Station

Responsible

Date

Rev 1
10/17/16

Print out a set of plans received from Greg
Carell for the Committee to reference
during future discussions.

Date Assigned

9/28/2016

Person

Joe Cronin

Required

10/18/2016

Status

Open

Decision or Act

Date Delivered Comments, Links, etc.

Contact Selectman Rich Schofield to ask
him to add the word DRAFT to the
document and also add that it is a position
paper from one Selectman and not the
opinion of the entire Board since they have
not reviewed it as a group yet.

9/28/2016

Don Morin

10/18/2016

Open

Contact the Board of Health to learn if all
buildings on the Town Hall campus are tied
into the Clough School sewer pipe and if
any limitations exist to adding additional
capacity to the system. He will also inquire
about the possibility of expanding the
existing leach field.

9/28/2016

Tim Aicardi

10/18/2016

Open

Reach out to Gary Smith to inquire about
available parcels in town that would be
suitable for a new police station.

9/28/2016

Chris Burke

10/18/2016

Open

10

Talk with Kevin Meehan regarding access
through his property for a second entrance
to the new building.

9/28/2016

Chris Burke

10/18/2016

Open

11

Look at site plans for surrounding
properties to understand what else is going
on in the area of Morrison Drive.

9/28/2016

Full
Committee

10/18/2016

Open

12

Contact Mary Bulso to get feedback on the
police station construction conference in
Dallas, TX she will be attending in
November. This item will not be due till
after November 11th.

9/28/2016

Dave Kurczy

11/15/2016

Open

Invite Greg Carell to a future meeting to
update the entire group on the past work
and the future plans for the building begun
by the Friends of Mendon Police.

9/14/2016

Joe Cronin

9/28/2016

Closed

Joe reached out to Greg Carell. Greg sent Joe lots of documentation for the new building,
including many drawings and plans. Joe will share them with the rest of the committee, and will
also print them out for the committee to reference. Greg also agreed to come to a future meeting
upon request.

9/28/2016

Reach out to Dan Byer to inquire about
setting up a page on the Mendon town
website for the Police Station Building
Committee to use for posting meeting
minutes, action items, etc.

9/14/2016

Don Morin

9/28/2016

Closed

Don informed the committee that a web page is set up for the committee to use and that Dan
Byer will provide access to whoever we want to maintain the site. Don agreed to support the web
page. Joe asked Linda if she would be willing to assist. She agreed. Don and Linda will meet
with Dan to obtain the required access and training needed to maintain the web site.

9/28/2016

Take a tour of the building as a group to
get a firsthand look at its current condition.

9/14/2016

Full
Committee

9/28/2016

Closed

The committee took a tour of the building at 6:00pm, prior to the 7pm meeting.

9/28/2016

Send a soft-copy of his funding document
to Don Morin for Don to share with the rest
of the Committee.

9/14/2016

Rich Schofield

9/28/2016

Closed

Selectman Rich Schofield emailed the funding document to Don and Don shared it with the full
committee. Since this document was created by Selectman Schofield, it was suggested that Don
contact Rich and ask him to add some verbiage that stated that this was a draft document from
one Selectman and was not the opinion of the entire board as they have not reviewed it as a
group yet.

9/28/2016

Reach out to the Town Clerk to inquire
about attending the next meeting to swear
in the remaining Committee members at
that time.

9/14/2016

Don Morin

9/28/2016

Closed

Don reached out to the Town Clerk’s office but neither the Town Clerk nor the Assistant Town
Clerk were able to attend the meeting as they were both at a conference.

9/28/2016




